SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:19AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 636 y 150 . 01-Nov 2012. Thu.rsday 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:00am 07:00 pm Break: 01:00 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recoreded

Working Day If no, explain:

Di ary: Dispute
General Comments =
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Oversee
afternoon shift of cable wrapping activities along the south side span. Misc MEP paperwork and write
diaries.
04-0120F4 Bid Iltem: 067 C-PWS-WCS.067  Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP ANTHONY VOLPE 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CURTIS SLIE 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM MORRIS ROBERSON 0.00 0.00 0.00 0.00 D
Ironworker JNM SCOTT GREER 0.00 0.00 0.00 0.00 D
Ironworker JNM JASON BRADHURST 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM HECTOR LIMON 0.00 0.00 0.00 0.00 D

Di ary: Dispute
Cable Wrapping 067 C-PWS-WCS.067 —~

| arrived at cable band 12S at 1240 and relieved Alex Schmitt. Half the crew was adjusting the pull
machine to wrap the final 2 meters on the DH side of CB 14S. The laborers were in the process of
applying zinc paste in the bay between CB 16S and CB 18S.

At 1330 they stopped wrapping to move the push machined on the UH side of CB 16S. This was complete
at 1345, and they then replaced the spools of s-wire on the pull machine below CB 14S. The crew
completed this at 1430, then put a butt weld on the s-wire splice, approximately 1520 meters below CB
14S. The crew started wrapping at 1505, then went off shift at 1700 making 1.6 M of progress before end
of shift.

UH of CB 16S, the crew made 0.83 meters of progress.

04-0120F4 Bid ltem: 067 C-COA-PSR.067 Paint Suspender Ropes & Cable System
CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4 Inspector Name Feather, Bernard

Daily Diary Report by Bid Item

Diary #: 636  Date: 01-Nov-2012 Thursday
Di ary: Dispute
Cable Suspenders 067 C-COA-PSR.067
[]
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Mechaincial Piping Installation 126  0-000-000.126 —~
The FWS crew spent the shift welding untility outlets on the 4" CA line installed along the north barrier of
the of the WB bridge between PP 108 and PP 114.
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